



## NE 119<sup>th</sup> Street CRP (87<sup>th</sup> Avenue to 112<sup>th</sup> Avenue)

**Location:** Central

**Number:** 25-2015-0028

**GL Number:** 409-000-189-00-01-28

**Phase:** Construction

**Project Manager:** Vanessa Johnson

**County Project Manager:** Robin Washington

**GSP Basin:** Basins 29-Glenwood Creek, 51-NE 119<sup>th</sup> Street, 52-N Prairie, 31-Country Meadows

**Capital Improvement Project**

General Facilities

District Installed Infrastructure

Septic Elimination Program

Developer Reimbursement Program

Fleet & Facilities

**Restoration & Replacement Project**

Restoration & Replacement – Gravity

Restoration & Replacement – PS & FM

Restoration & Replacement – Fleet & Facilities

### Project Definition:

Objective. Serve the NE 119<sup>th</sup> Street corridor in association with the NE 119<sup>th</sup> Street County Road Project (CRP).

Scope of Work. Extend gravity trunk in NE 119<sup>th</sup> Street from the Bowyer Pump Station to NE 107<sup>th</sup> Avenue. Sewer lines will be dry until the future NE 108<sup>th</sup> Avenue project is complete.

Project Statistics. Gravity trunk - 1,500 feet of 10-inch gravity trunk. 10 – 4-inch to 8-inch stubs for future development and local service.

**Photos:** (Map of area on the reverse side)

### Budget Information:

Project Cost Estimate:

Total Project Cost:	\$667,000
Construction Cost:	\$651,000
Basis of Estimate:	Contract Bid
Date of Estimate:	Sept. 2018

### Schedule Information:

<u>Activity</u>	<u>Year</u>
Predesign	2015
Permitting	2016
Real Property/ROW	2016-2018
Design	2016-2018
Bid	2018
Construction	2018-2019

